
Presque Isle County Airport 
County of Presque Isle

PZQ
Rogers City, MI

Prepared by:

November 18, 2013

Airport Capital Improvement Plan
2014-2024



Airport Name: Date prepared:  11-18-13

Associated City: Prepared By:

Sponsor: Sponsor email address & phone: rogerscityairport@frontier.com

Airport Identifier: FINAL ACIP due to MDOT AERO: no later than 12/1/13
Development Shown on ALP? ACIP NPIAS Federal Federal Federal State Local Total

Year (Yes or No) Code** Priority Rating** Entitlements Apportionment Discretionary
2014 400,085$  ($150,000 NPE plus $250,085 NPE carryover from prior years.)

NA PL-PL-MS 52 9,450$ -$ 525$ 525$ 10,500$
An Integrated Contingency Plan is needed for the airport.  Fuel tanks were recently installed.  Project will include development
of a plan to address PIPP and SPCC regulations (SWPPP as necessary).

Yes CA-TW-CO 56 6,750$ -$ 375$ 375$ 7,500$ A study to determine eligible terminal spaces will be provided.
Yes RE-RW-IM 66 48,150$ -$ 2,675$ 2,675$ 53,500$ Project includes remarking all existing airport pavement markings that have faded.

CA-TW-CO 56 13,500$ -$ 750$ 750$ 15,000$ Project includes airfield cracksealing.  Local let project due to relatively small amounts of cracksealing required.
322,235$ 2014 Total 86,500$

2015 472,235$

Yes CA-TW-CO 56 81,000$ -$ 4,500$ 4,500$ 90,000$ Land is needed to build the future parallel taxiway and control of the Runway 27 RPZ for compliance with FAA standards.

Yes CA-TE-CO 43 36,000$ -$ 2,000$ 2,000$ 40,000$

Design will be done for new terminal building.  AWOS communications will be moved as part of the project.  Existing building
used as a terminal was an old building moved by the County to the airport in 1982.  This building provides limited service to
the current needs of the airport or pilots.  The proposed project will develop a new 30' x 40' building to allow better service to
pilots and increase use of the airport.  Parking will be added to facilitate public use of airport facilities.

Yes ST-EQ-SE 38 7,470$ -$ 415$ 415$ 8,300$

Design will be coordinated to reconstruct perimeter fencing and gates in the area of the new terminal building.  Fence is
needed to improve access control in the terminal area and will prevent unwanted vehicle and pedestrian access to the
airport.  Fence will include 1 vehicle gate and 2 pedestrian gates.

-$ -$ -$
347,765$ 2015 Total 138,300$

2016 497,765$

Yes CA-TE-CO 43 282,600$ -$ 15,700$ 15,700$ 314,000$

Existing building used as a terminal was an old building moved by the County to the airport in 1982.  This building provides
limited service to the current needs of the airport or pilots.  The proposed project will develop a new 30' x 40' building to allow
better service to pilots and increase use of the airport.  Parking will be added to facilitate public use of airport facilities.

Yes ST-EQ-SE 38 25,650$ -$ 1,425$ 1,425$ 28,500$
Fence is needed to improve access control in the terminal area and will prevent unwanted vehicle and pedestrian access to
the airport.  Fence will include 1 vehicle gate and 2 pedestrian gates.

189,515$ 2016 Total 342,500$
2017 339,515$

Yes CA-TW-CO 56 36,000$ -$ 2,000$ 2,000$ 40,000$
Partial parallel taxiway will help get aircraft off the runway sooner.  This will help reduce the chance of a collision when aircraft
are both landing and back taxiing.

-$ -$ -$
303,515$  Total 40,000$

2018 453,515$

Yes CA-TW-CO 56 335,700$ -$ 18,650$ 18,650$ 373,000$
Partial parallel taxiway will help get aircraft off the runway sooner.  This will help reduce the chance of a collision when aircraft
are both landing and back taxiing.

-$ -$ -$
117,815$ 2018 Total 373,000$

2019 267,815$

Yes RE-RW-IM 66 267,815$ 80,035$ 19,325$ 19,325$ 386,500$

It is anticipated that preventive maintenance will be needed at this point for the runway.  The PFC will efficiently extend the
use of the pavement while providing increased friction for stopping.  Preventive maintenance is forecast at this time (2003
Construction).  Project includes remarking all airport pavements.

-$ -$ -$
-$ -$ -$
-$ 2019 Total 386,500$

2020 150,000$

Yes CA-TW-CO 56 138,600$ -$ 7,700$ 7,700$ 154,000$
Taxilanes are needed for a future hangar building.  It is anticipated that all hangars will be full and additional capacity will be
needed for based aircraft.

-$ -$ -$
11,400$ 2020 Total 154,000$

2021 161,400$
-$ -$ -$
-$ -$ -$
-$ -$ -$

161,400$  Total -$
2022 311,400$

Yes CA-TW-CO 56 311,400$ 38,700$ 19,450$ 19,450$ 389,000$
Partial  parallel taxiway will help get aircraft off the runway sooner.  This will help reduce the chance of a collision when
aircraft are both landing and back taxiing.  Multiple years of NPE will be needed for this project.

-$ -$ -$
-$

2023 150,000$
Yes CA-AP-CO 50 150,000$ 203,700$ 19,650$ 19,650$ 393,000$ Additional aircraft parking is needed.  It is anticipated that additional capacity will be needed for itinerant aircraft.

-$ -$ -$
-$

2024 150,000$

NA ST-EQ-SN 44 150,000$ 34,500$ 10,250$ 10,250$ 205,000$
A plow truck is needed to plow the runway.  Tractor will clear areas, but will take a long time to clear the runway.  Based on
the snowfall in this area it is recommended to have two pieces of equipment.

-$
*Will be shown on 2012 ALP update     **Project will be funded with only NPE. If additional funding is needed project will be delayed till the next year.

Rogers City, MI
County of Presque Isle
PZQ

Airfield Cracksealing

Terminal Building Study
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Available Entitlements

Terminal Building and Auto Parking: Construction

Perimeter Fence (Terminal): Construction

Carryover
Available Entitlements

SRE Plow Truck

MICHIGAN STATE BLOCK GRANT PROGRAM
 TEN-YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY-2014* to FY-2024

*ACIP includes current development year (2012 already programmed - minor changes acceptable)

Presque Isle County Airport

Terminal Building and Auto Parking: Design
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Remarks/Item Justification - Provide as much detail as possible.                   Project Description

Integrated Contingency Plan (ICP)
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Phase III Parallel Taxiway (1650' x 35')

Apron Expansion (180' x 400')

Perimeter Fence (Terminal): Design

Carryover
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Design: Phase II Parallel Taxiway (1550' x 35')

Crack Seal, PFC, and Remark for Runway 9/27
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Construct: Phase II Parallel Taxiway (1550' x 35')

Carryover
Available Entitlements

Taxilanes for Hangar Expansion

**In accordance with FAA Order 5100.39A, Appendix 6 - Fields need to be completed 2013-11-18 11:20 AM   R:\_Aviation\Clients\PZQ Presque Isle\ACIP\2014\PZQ 2014 ACIP_2013-11-18.xlsx
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Owner:  Development Year:

Presque Isle County Airport 2014(3)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1 Lump Sum $2,000.00 $2,000.00

2 Safety & Security 1 Lump Sum $500.00 $500.00

3 Remark Runway 38,000 Square Feet $0.75 $28,500.00

4 Remark Taxiway and Apron 12000 Square Feet $0.75 $9,000.00

5

6

7

8

9

10

11

12

13

14

15

Construction Estimate: $40,000.00
Fed. $48,150.00 Design & CA Engineering: $8,000.00
State $2,675.00 Administration: $500.00
Local $2,675.00 Contingency: $5,000.00

Total Estimate: $53,500.00

Estimate of Probable Cost
Project Title:

Remark Pavements

November 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2014(4)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1

2 Cracksealing 1 Lump Sum $5,000.00 $5,000.00

3 Mobilization 1 Lump Sum $1,500.00 $1,500.00

4

5

6

7

8

9

10

11

12

13

14

15

Construction Estimate: $6,500.00
Fed. $13,500.00 Engineering: $7,500.00
State $750.00 Administration: $500.00
Local $750.00 Contingency: $500.00

Total Estimate: $15,000.00

Estimate of Probable Cost
Project Title:

Airfield Cracksealing

June 11, 2013

2013-11-18     R:\_Aviation\Clients\PZQ Presque Isle\ACIP\2014\PZQ 2014 ACIP_2013-11-18.xlsx



Owner:  Development Year:

Presque Isle County Airport 2015(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Land Acquisition 16.5 Acres $3,000.00 $49,500.00

2 Parcel Survey 1 LS $5,000.00 $5,000.00

3

4

5

6

7

8

9

10

11

12

13

14

15

Construction Estimate: $54,500.00
Fed. $81,000.00 Consulting $25,000.00
State $4,500.00 Administration: $1,000.00
Local $4,500.00 Contingency: $9,500.00

Total Estimate: $90,000.00

Estimate of Probable Cost
Project Title:

Land Acquisition

June 11, 2013

2013-11-18     R:\_Aviation\Clients\PZQ Presque Isle\ACIP\2014\PZQ 2014 ACIP_2013-11-18.xlsx



Owner:  Development Year:

Presque Isle County Airport 2016(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Building 1200 SFT $180.00 $216,000.00

2 Unclassified Excavation 250 Cubic Yard $6.00 $1,500.00

3 Aggregate Base Course 190 Cubic Yard $34.00 $6,460.00

4 Bituminous Surface 200 Tons $120.00 $24,000.00

5 Seeding & Mulching 0.5 Acres $2,000.00 $1,000.00

6 Concrete Flatwork 1 LS $6,000.00 $6,000.00

7 Signage 1 LS $4,000.00 $4,000.00

8

9

10

11

12

13

14

15

Construction Estimate: $258,960.00

Fed. $282,600.00 Construction Engineering: $30,000.00
State $15,700.00 Administration: $1,000.00
Local $15,700.00 Contingency: $24,040.00

Total Estimate: $314,000.00

Estimate of Probable Cost
Project Title:

Terminal Building and Auto Parking: Construction

June 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2016(2)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1 Lump Sum $4,000.00 $4,000.00

2 Safety & Security 1 Lump Sum $1,000.00 $1,000.00

3 4' Chain Link Fence 400 LFT $18.00 $7,200.00

4 6' Chain Link Fence 250 LFT $20.00 $5,000.00

5 12' Sliding Gate 1 Each $1,500.00 $1,500.00

6 Pedestrian Gate 2 Each $500.00 $1,000.00

7 Signage 1 Lump Sum $2,000.00 $2,000.00

8

9

10

11

12

13

14

15

Construction Estimate: $21,700.00
Fed. $25,650.00 Engineering: $5,000.00
State $1,425.00 Administration: $500.00
Local $1,425.00 Contingency: $1,300.00

Total Estimate: $28,500.00

Estimate of Probable Cost
Project Title:

Perimeter Fence (Terminal): Construction

June 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2018(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1 Lump Sum $15,000.00 $15,000.00

2 Safety & Security 1 Lump Sum $3,000.00 $3,000.00

3 Unclassified Excavation 13,000 Cubic Yard $4.50 $58,500.00

4 Borrow 2,000 Cubic Yard $6.00 $12,000.00

5 Drainage 1 Lump Sum $8,000.00 $8,000.00

6 Aggregate Base Course 6" 1000 Cubic Yard $30.00 $30,000.00

7 Bituminous Surface 3" 1000 Tons $85.00 $85,000.00

8 Markings 4650 Square Feet $1.00 $4,650.00

9 Seeding & Mulching 5 Acres $1,500.00 $7,500.00

10 Reflectors 50 Each $100.00 $5,000.00

11 10' Chain Link Fence 3050 LFT $22.00 $67,100.00

12 Sliding Gate 2 Each $1,500.00 $3,000.00

13

14

15

Construction Estimate: $298,750.00
Fed. $335,700.00 CA Engineering: $40,000.00
State $18,650.00 Administration: $3,500.00
Local $18,650.00 Contingency: $30,750.00

Total Estimate: $373,000.00

June 11, 2013

Estimate of Probable Cost
Project Title:

Construct: Phase II Parallel Taxiway (1550' x 35')
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Owner:  Development Year:

Presque Isle County Airport 2019(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1Lump Sum $20,000.00 $20,000.00

2 Safety & Security 1Lump Sum $4,000.00 $4,000.00

3 Porous Friction Course 1,600 Tons $110.00 $176,000.00

4 Remark Runway 38,000Square Feet $0.70 $26,600.00

5 Crack Seal Runway 15,000 LFT $4.00 $60,000.00

6 Remark Taxiway and Apron 1Lump Sum $6,000.00 $6,000.00

7

8

9

10

11

12

13

14

15

Construction Estimate: $292,600.00
Fed. $347,850.00 Engineering: $60,000.00
State $19,325.00 Administration: $3,500.00
Local $19,325.00 Contingency: $30,400.00

Total Estimate: $386,500.00

Estimate of Probable Cost
Project Title:

Crack Seal, PFC, and Remark for Runway 9/27

June 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2020(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1Lump Sum $13,000.00 $13,000.00

2 Safety & Security 1Lump Sum $2,000.00 $2,000.00

3 Unclassified Excavation 2,500Cubic Yard $5.00 $12,500.00

4 Drainage 1Lump Sum $10,000.00 $10,000.00

5 Granular Sub-Base12" 1,000Cubic Yard $15.00 $15,000.00

6 Aggregate Base Course 6" 500Cubic Yard $32.00 $16,000.00

7 Bituminous Surface 3" 500 Tons $90.00 $45,000.00

8 Markings 1,000Square Feet $1.00 $1,000.00

9 Seeding & Mulching 1 Acres $1,500.00 $1,500.00

10

11

12

13

14

15

Construction Estimate: $116,000.00
Fed. $138,600.00 Engineering: $24,000.00
State $7,700.00 Administration: $2,500.00
Local $7,700.00 Contingency: $11,500.00

Total Estimate: $154,000.00

Estimate of Probable Cost
Project Title:

Taxilanes for Hangar Expansion

June 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2022(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1Lump Sum $20,000.00 $20,000.00

2 Safety & Security 1Lump Sum $5,000.00 $5,000.00

3 Unclassified Excavation 10,000Cubic Yard $5.00 $50,000.00

4 Borrow 2,300Cubic Yard $12.00 $27,600.00

5 Drainage 1Lump Sum $25,000.00 $25,000.00

6 Aggregate Base Course 6" 1,200Cubic Yard $32.00 $38,400.00

7 Bituminous Surface 3" 1,200 Tons $90.00 $108,000.00

8 Markings 4,950Square Feet $1.00 $4,950.00

9 Seeding & Mulching 5 Acres $1,500.00 $7,500.00

10 Reflectors 50 Each $100.00 $5,000.00

11

12

13

14

15

Construction Estimate: $291,450.00
Fed. $350,100.00 Engineering: $65,000.00
State $19,450.00 Administration: $3,000.00
Local $19,450.00 Contingency: $29,550.00

Total Estimate: $389,000.00

Estimate of Probable Cost
Project Title:

Phase III Parallel Taxiway (1650' x 35')

June 11, 2013
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Owner:  Development Year:

Presque Isle County Airport 2023(1)
Date: Project #:

ACIP 2014

Item
No. Description Quantity Unit Unit Price Total Amount

1 Mobilization 1 Lump Sum $20,000.00 $20,000.00

2 Safety & Security 1 Lump Sum $4,000.00 $4,000.00

3 Unclassified Excavation 7,200 Cubic Yard $5.00 $36,000.00

4 Drainage 1 Lump Sum $30,000.00 $30,000.00

5 Granular Sub-Base 12" 2,800 Cubic Yard $15.00 $42,000.00

6 Aggregate Base Course 6" 1,200 Cubic Yard $30.00 $36,000.00

7 Bituminous Surface 3" 1,300 Tons $90.00 $117,000.00

8 Markings 1,000 Square Feet $1.00 $1,000.00

9 Seeding & Mulching 1 Acres $1,500.00 $1,500.00

10 Tie-Downs 15 Each $500.00 $7,500.00

11

12

13

14

15

Construction Estimate: $295,000.00
Fed. $353,700.00 Engineering: $65,000.00
State $19,650.00 Administration: $3,500.00
Local $19,650.00 Contingency: $29,500.00

Total Estimate: $393,000.00

Estimate of Probable Cost
Project Title:

Apron Expansion (180' x 400')

June 11, 2013
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